3rd Quarter 2016

MDT

PROGRESS*
REPORT

US 93

Construction Projects

Note: As design advances, cost estimates become
more accurate. For updates or corrections please call

US 93 South - Hamilton to Lolo Corridor Segment (Active)

Darby

®

O Grantsdale

Hamilton
3

Woodside

444'?342- Please see explanatory footnotes on back Conner Bear Creek Bear Creek Victor Urban Victor Urban Bell Crossing
of this page. North & South South North North North & South
NEW CONSTRUCTION/ PLANNED IMPROVEMENT 2-Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane 4/5 - Lane
PROJECT LENGTH 9.0 miles 2.6 Miles 2.3 Miles 1.4 Miles 0.6 Miles 1.4 Miles
CONTRACTING DATE® Beyond 2020

Environmental Impact Statement For Hamilton to

CONSTRUCTION

Lolo
CONSTRUCTION $1,450,000
C DESIGN 40% Complete
(o) Undetermined
UTILITY MOVES (STATE SHARE)
S 0% Complete
T $125,500
RIGHT OF WAY ACQUISITION
3% Complete
$13,143,000

0% Complete

Submit date

Sec. 404/.401 Status

Not Submitted

Not Submitted

Traffic Volumes (AADT) @ 1,150 10,550 7,320 7,320 7,320 7,351
Squires Priebe Priebe Priebe Priebe Malone
MDT-Design Mgr/Consultant/Contractor MDT WGM Group WGM Group WGM Group WGM Group Robert Peccia & Ass.
N/A Jensen Schellinger Const Schellinger Const Jensen Jensen

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES

(1) Construction costs include construction engineering fees.
(2) AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.
(3) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



3rd Quarter 2016

US 93 South - Hamilton to Lolo Corridor Segment (Complete)

e

1123
Mm HamiltonZN Woodside Victor
© -/ T Lolo m
E! Silver Bridge 373,
PROGRESS* © Grantsdalg orvallis ) iorence
7 26

REPORT i

US 93

Construction Projects
Note: As design advances, cost
estimates become more accurate. For
updates or corrections please call 444-
9342. Please see explanatory footnotes Hamilton-North of Bitterroot River Bridge Indian Prairie Loop St Marys Rd Stevensville Wye North | N of Stevensville Wye- | Florence-Eastside Florence Lolo
on back of this page Woodside (Silver Bridge) O North & South North & South & South Florence Highway North South

N O oy NED 45 - Lane 4-Lane 4/5 - Lane 4/5 - Lane 45 - Lane 4-Lane a-Lane 4-Lane 4-Lane
PROJECT LENGTH 4.6 Miles N/A 2.1 Miles 1.8 Miles 1.8 Miles 6.0 Miles 1.0 Mile 2.2 Miles 5.6 Miles
CONTRACTING DATE
Envirc | Impact St: it For
Hamilton to Lolo
CONSTRUCTION

c DESIGN
(0]
S UTILITY MOVES (STATE SHARE)
T

RIGHT OF WAY ACQUISITION

CONSTRUCTION @

Submit date

Sec. 404/.401 Status

Submit date|
Bio Assessment Status

Submit date
Stream Pres Act Status

Traffic Volumes (AADT) @ 11,878 12,210 7,370 7,370 9,391 10,313 14,294 15,250 16,654
Priebe Helvik Malone Malone Malone Malone Martin Martin Martin
MDT-Design Mgr/Consultant/Contractor WGM Group WGM Group Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Robert Peccia & Ass. Forsgren Forsgren Forsgren
Schellinger Const Frontier-West LLC Schellinger Const Schellinger Const Schellinger Const Schellinger Const Riverside Const Schellinger Const JTL

P

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES

(1) Contracted Environmental Impact Statement does not include in-house costs. The Environmental Impact Statement covers the entire corridor.
(2) Construction costs include construction engineering fees.

(3) AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.

(4) The date the project is awarded to the Contractor.



Note: As design advances, cost estimates
become more accurate. For updates or
corrections please call 444-9342. Please
see explanatory footnotes on back of this

US 93 - Evaro to Polson Corridor Segment (Sheet 1)

3rd Quarter 2016

MDTS

PROGRESS*
REPORT

US 93

Construction Projects

Evaro - McClure Rd- North End of Arlee- White Coyote Road- South Ravalli- Med Tree-
McClure Rd North End of Arlee White Coyote Road South Ravalli Med Tree-Int Center Red Horn Rd
NEW CONSTRUCTION/ 4-Lane 1/2 Mile 3-Lane to Arlee 3-Lane to Ravalli 2-Lane past
3-Lane On Hold Pending . 3-Lane
PLANNED IMPROVEMENT - . -
3-Lane 4-Lane through Arlee Corridor Study Ravalli then 3-Lane
PROJECT LENGTH 6.4 miles 5.6 miles 1.5 miles 6.7 miles 4.7 miles 5.4 miles

CONTRACTING DATE ©

-0WOO

Environmental Impact Statement For
Evaro to Polson

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

RIGHT OF WAY
ACQUISITION ©

CONSTRUCTION @

Submit date

Sec. 404/.401 Status

Submit date|
Bio Assessment Status

Submit date
Stream Pres Act Status

TRAFFIC (AADT) 7,210 6,740 7,550 7,550 6,306 6,349

Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd
MDT-Design Mgr/Consultant/Contractor Great West Allied Engineering WGM Group Robert Peccia & Associates TDH Stahly Engineering
M A Deately Const Schellinger Const Frontier-West, L.L.C. Riverside Deatly Schellinger Const

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
(1) Cost of design and SEIS contracts, does not include $6,036,146 Design Management Contract.

(2) Includes %'s for construction engineering and contingencies. The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.
(8) These costs do not include Relocation costs.

(4) AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.

(5) The date the project is awarded to the Contractor.



3rd Quarter 2016 US 93 - Evaro to Polson Corridor Segment (Sheet 2)
5 P4 T — A‘l\“zqu [
,}
PROGRESS* Mud Creek h
REPORT _ P
) Ronann’) S—
Saint =
US 93 Ignatius
Construction Projects
Note: As design advances, cost estimates
become more accurate. For updates or
corrections please call 444-9342. Please
see explanatory footnotes on back of this )
US 93 North Spring Creek Rd- Mud Creek S . Polson
Post Cresk Hill US 93 - Ronan (Urban) Ronan - North Minesinger Trail Structures O Minesinger Trail  MT 35 East
NEW CONSTRUCTION/ 2 3-Lane Divided Northbound Divided Divided
¢ 4-Lane, let, bike/| 4-Lane, bike/| i
PLANNED IMPROVEMENT bike/ped ane, couplet, bike/ped ane, bike/ped On Hold Pending & Southbound Facilities 4-Lane 4-Lane
Corridor Study
PROJECT LENGTH 3.2 miles 2.6 miles 1.1 miles 7.3 miles 0.37 miles 3.2 miles 1.0 mile
CONTRACTING DATE © 2020 Beyond 2020 2018

Envir Impact For
Evaro to Polson

CONSTRUCTION $3,674,016 Undetermined $5,319,789 © $0©®
c DESIGN 20% Complete 20% Complete 40% Complete 60% Complete
(o) UTILITY MOVES Undetermined Undetermined Undetermined Undetermined
S (STATE SHARE) 0% Complete 0% Complete 0% Complete 0% Complete
T RIGHT OF WAY Undetermined Undetermined Undetermined Undetermined
ACQUISITION © 0% Complete 0% Complete 0% Complete 0% Complete
@ $23,600,000 $23,300,000 $9,500,000
CONSTRUCTION
0% Complete 0% Complete 0% Complete 0% Complete
Submit date
Sec. 404/.401 Status Not Submitted Not Submitted Not Submitted Not Submitted
Submit date
Bio Assessment  Status| Not Submitted Not Submitted Not Submitted Not Submitted
Submit date
Stream Pres Act Status Not Submitted Not Submitted Not Submitted Not Submitted
TRAFFIC (AADT) 6,839 9,165 9,350 9,500 9,350 10,320 3,794
Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd Lloyd
MDT-Design Mgr/Consultant/Contractor Morrison Maierle/KLJ KLJ KLJ Carter-Burgess Carter-Burgess Stelling Engineering Stelling Engineering
N/A N/A N/A Riverside Riverside Riverside Riverside Contracting

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES
(1) Cost of design, does not include $6,036,146 Design Management Contract and SEIS contracts.
(2) Includes %'s for construction engineering and contingencies. The Construction costs for projects which have been awarded include the actual construction cost plus a % for construction engineering.
(3) These costs are estimates and do not include Relocation costs.
(4) AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.
(5) Ronan - Construction Design cost for both US 93 - Ronan (Urban) and Ronan - North is included under one contract, for this table, it is shown in the US 93 - Ronan (Urban) project column only. Urban Construction Design does not include SEIS.
(6) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



3rd Quarter 2016 US 93 North - Somers to Whitefish Corridor Segment
w Z "
Ao

MDTA IS om |

PROGRESS* = N

REPORT ! -

Whitefish
US 93 Evergreen ©
Construction Projects m
_ = /
Nofe: As design advances, cost Simers m a
estimates become more accurate. For
updates or corrections please call 444-
9342. Please see explanatory footnotes
i Somers-Ashle Somers-Ashle i Stillwater River 4km North of
on back of this page. 3y 3Y Ashley Cre(:k Courthouse Cc:uplet Grandvu]ew ) . Montana 40 South | Montana 40 North
Creek South © Creek North @ Kalispell ©© Kalispell © North North @ Stillwater North ®
NEW CONSTRUCTION/ - Divided 4-Lane - -
Divided 4-Lane 5-Lane 5-Lane 5-Lane Divided 4-Lane Divided 4-Lane Mostly 5-Lane 5-Lane
PLANNED IMPROVEMENT v one mile 5-Lane v v v
PROJECT LENGTH 2.8 miles 2.8 miles 2.7 miles 0.3 miles 2.7 miles 1.2 miles 3.6 miles 2.9 miles 1.5 miles

CONTRACTING DATE ©

Environmental Impact Statement For
Somers to Whitefish

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

S®00

RIGHT OF WAY
ACQUISITION

CONSTRUCTION®

Sec. 404/.401

Bio Assesment

Stream Pres Act

Beyond 2020

Re-Eval at Later Date

0% Complete

$80,000(est.)
20% Complete

Unknown

0% Complete

Unknown
0% Complete

$7,500,000 (est.)
0% Complete

TRAFFIC (AADT) ™ 12,455 14,883 15,505 17,049 21,852 16,550 15,470 19,281 23,482
Bente Bente Bente K Williams Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor Carter-Burgess Carter-Burgess Forsgren RPA Morrison-Maierle Carter-Burgess Carter-Burgess Morrison-Maierle Morrison-Maierle
Schellinger Schellinger JTL N/A Schellinger Knife River-Kali  |Schellinger Construction Schellinger Schellinger
Construction Construction Construction Construction Construction

*

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
) Because of concerns with proposed right-of-way acquisition of a developed golf course property, it was agreed, after discussion with the Advisory Committee, to extend
the northern terminus of the Grandview-North project 3000 feet. This 3000 feet will now be constructed to a five lane design. Project costs have been adjusted through a work order
change approved at the June 5, 1996 Commission Meeting.
review ("plan-in-hand").
@ stillwater River North & 4km North of Stillwater North segements were the result of splitting Stillwater River North into two segments. Evironmental Document costs reflected indicate total cost for both segments
®) Somers-Ashley Creek North and South were split due to right-of-way Acquisition problems on the northern section.
“) Construction costs include construction engineering fees.
®)The date the project is awarded to the Contractor.
® Ashley Creek-Kalispell & Courthouse Couplet-Kalispell segements were the result of splitting Ashley Creek-Kalispell into two segments. Evironmental Documents costs reflected indicate total cost for both segmt
“AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.



3rd Quarter 2016

MDT*

PROGRESS*
REPORT

US 93

Construction Projects

Note: As design advances, cost estimates

become more accurate. For updates or

corrections please call 444-9342. Please see
explanatory footnotes on back of this page.

US 93 - Kalispell Eypass Corridor Segment (South)

503
" Foys Lake Rd

\O\\ 503 ﬁ{rer;g,qtaﬁd Kalu?pell Bypass erchange
< - .
Bikepath Connection o N
‘—_—_____,__-—" \\\ f/ ™
\\ !f AN 2
93 R ~—/ o
o !i\ o — ’Jf /‘
J S - S, £ N/ 2,

2 \\\\ i - . i/

// \\\ > -y 4 / i = "‘\\

US 93 Bikepath Connection US 93 to Airport Rd Airport Rd to Foys Lake Rd Airport & Foys Lake Interchange Foys Lake Rd to US 2

Kalispell Kalispell Kalispell Kalispell Kalispell
Pltl:bm:g:l:;:(liszll;l);{ﬂ New Bikepath Facility Interim 2-Lane Interim 2-Lane Two Interchanges (two locations) Interim 2-Lane
PROJECT LENGTH 1.0 mile 1.5 miles 1.5 miles 0.3 miles each 1.0 mile

CONTRACTING DATE @

Kalispell Bypass

Environmental Impact Statement For

CONSTRUCTION
DESIGN

Costs included in main project
55% Complete

UTILITY MOVES
(STATE SHARE)

- OO

RIGHT OF WAY
ACQUISITION

CONSTRUCTION™

Sec. 404/.401

ubmit Date|
Status

$9,898,000
0% Complete

Not Submitted

Bio Assesment

Submit date
Status N/A

N/A Not Submitted

Submit date

Stream Pres Act Status| N/A N/A Not Submitted
TRAFFIC (AADT) © N/A 4,300 6,590 4,673 (Airport) - 5,530 (Foys) © 7,390
Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor Stelling Engineering Stelling Engineering Stelling Engineering KLJ Stelling Engineering
Knife River Knife River Ames Construction N/A Ames Construction
* Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.
Construction costs for Airport Rd to Foys Lake Rd and Foys Lake Rd to US 2 are combined to total $13,413,412.
R/W 100% complete for 2-lane build-out. 2 property owners haven't sold for 4-lane build-out.
2015 AADT is an average of 4 legs of intersection.

AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.

(1)
@)
(©)]
@)
5)
(6)



3rd Quarter 2016

US 93 - Kalispell By,

ass Corridor Segment (North)

PROGRESS*
REPORT

Us 93

Construction Projects

Note: As design advances, cost estimates
become more accurate. For updates or
corrections please call 444-9342. Please see

Kalispell Bypass

2

explanatory footnotes on back of this page. US 2 Interchange O US 2 Widening US 2 to Three Mile Drive Three Mile Drive O Three Mile Drive to Reserve Loop
Kalispell Kalispell Kalispell Kalispell Kalispell
NEW CONSTRUCTION/
Interchange 3-Lane w/ signalization 4-Lane (with r?mp cor!nectlons & signal 2-Lane(overpass, ramps) 2-Lane (w/ ramps, noise walls & pedestrian
PLANNED IMPROVEMENT installation) tunnel)
PROJECT LENGTH 0.3 miles 0.5 miles 1.2 miles 0.3 Miles 1.8 miles

CONTRACTING DATE @

Envir | Impact
Bypass

For Kalispell

CONSTRUCTION
DESIGN
UTILITY MOVES
(STATE SHARE)

RIGHT OF WAY @
ACQUISITION

=N NeXe)

CONSTRUCTION™

$3,200,000
66% Complete

Submit Date|

Sec. 404/.401 Status|

Submit date

Bio Assesment Status|

Submit date

Stream Pres Act Status|

N/A

N/A

$587,000 ¢
90% Complete

$14,500,000
66% Complete

Received 4/1/2015

Received 1/16/15

N/A

$587,000 ¢
90% Complete

$13,300,000
75% Complete

N/A

N/A

TRAFFIC (AADT) 11,877 © 14,120 7 N/A N/A N/A
Bente Bente Bente Bente Bente
MDT-Design Mgr/Consultant/Contractor KLJ Stelling Engineering KLJ KLJ KLJ
LHC Inc. LHC Inc. LHC Inc. LHC Inc. LHC Inc.

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available

nformation the project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.
) Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc.
) Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000 (Utility costs do not include staff time).
Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952.
2015 AADT is an average of 3 legs of intersection.
72015 AADT is an Average of the count sites West and East of the KBP.
® Contract to date + Change Orders

1)
2)
3
4)
5)

(
(
(
(
(
(6)
(
(



3rd Quarter 2016

M

US 93 - Reserve Drive/Reserve Loop

Kalispell Bypass

= —>

PROGRESS*
REPORT

US 93

Construction Projects

Note: As design advances, cost estimates become more accurate.
For updates or corrections please call 444-9342. Please see

explanatory footnotes on back of this page. Reserve Loop Reserve Drive South Reserve Loop to US 93
Kalispell Kalispell Kalispell
NEW CONSTRUCTION/
New 2-Lane New 2-Lane 4-Lane (| 5 uction of inter ra.lmps, signal
PLANNED IMPROVEMENT & new road )
PROJECT LENGTH 1.4 Miles 0.4 Miles 0.6 Miles

CONTRACTING DATE @

Envir | Impact

For Kalispell Bypass

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

=N NeXe)

RIGHT OF WAY @
ACQUISITION

CONSTRUCTION™

Sec. 404/.401

Submit Date|
Status|

Bio Assesment

Stream Pres Act

Submit date|
Status|

N/A

TRAFFIC (AADT) ©

6,608

N/A

N/A

N/A

MDT-Design Mgr/Consultant/Contractor

Bente
Stelling Engineering
LHC Inc.

Bente
Stelling Engineering
LHC Inc

Bente
Stelling Engineering
Schellinger Constrcution

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.



EXPLANATORY FOOTNOTES
Construction costs include construction engineering fees.
The date the project is awarded to the Contractor.
Right-of-way costs do not include staff time or miscellaneous costs such as fee appraiser costs, recording fees, etc.

Utility costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to estimated total $587,000.
Utility costs do not include staff time.

@ Right-of-Way costs for US 2-Three Mile, Three Mile-Reserve Loop, Reserve Loop-US 93, and Three Mile Drive are combined to total $18,635,952.
© AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.

@ Includes $88,267 in change orders



3rd Quarter 2016

US 93 Supplemental - Miscellaneous I-°rojects 'Throughout Corridor

s.\(-)\\ Eureka g°
p 920 z

M Missoula '@ 200 2

PROGRESS* Bonner 2 93 93

REPORT - (:!_:‘1 Kalispell

X ® Whitefish Lake
- Flathead Lake y o=
US 93 38 o “ )\ whitefish
Construction Projects = X
(O
Note: As design advances, cost estimates become
more accurate. For updates or corrections please call
444-9342. Please see explanatory footnotes on back a il
of this page. ae
Jet. 1-90 North of Desmet A I Whitefish Karrow to L Eureka
North Interchange - North Turn Bays - Ninepipe Whitefish Urban West Mountainside Mountainside to MP 133 North
NEW CONSTRUCTION/ Existing 5 Lane Widen existing 4 Lane to Existing 2 Lane Couplet Bridge Repl., Turn Curb, Median, Truck Lane, Turn Remove 2 Stockpasses
PLANNED IMPROVEMENT Safety Imp 5 Lane Int. Imp. 3 Lane 4.3.2 Lane Lane, Safety Imp. Safety Imp. Lane, Safety Imp. | Overlay Boarder to Eureka
. . . tl i
PROJECT LENGTH 0.7 mile 3.3 miles 0.9 mile 0.95 mile 0.58 mile 1.22 miles 3.36 miles N/A

CONTRACTING DATE @

w2 e Xe]

Environmental Impact Statement or
Document

CONSTRUCTION
DESIGN

UTILITY MOVES
(STATE SHARE)

RIGHT OF WAY
ACQUISITION

CONSTRUCTION @

Sec. 404/.401

$460,000
70% Complete

$770,000
0% Complete

$500,000
0% Complete

$7,500,000
0% Complete

Not Submitted

Not Submitted

Not Submitted

Beyond 2020

$2,052,000
0% Complete

Undetermined

0% Complete

Cost Unknown
0% Complete

17,000,000 (preliminary)

0% Complete

Not Submitted

Not Submitted

See Whitefish West
98% Complete

Cost Unknown

0% Complete

Cost Uknown
30% Complete

$9,040,774
98% Complete

$9,580,647
0% Complete

Not Submitted

Not Submitted

N/A

N/A

TRAFFIC (AADT) " 10,190 8,980 6,813 13,735 4,765 6,138 3,381 1,200

Squires Nunnallee Squires Nordhagen Nordhagen Nordhagen Nordhagen Nunnallee
MDT-Design Mgr/Consultant/Contractor MDT MDT MDT WGM WGM WGM WGM MDT
LS Jensen N/A Frontier-West LLC N/A LHC Inc Schellinger Constr. N/A LHC

%

Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.




EXPLANATORY FOOTNOTES
(1) AADT calculated using 2015 Weighted Annual Average Daily Traffic Form.

(2) Construction costs incude construction engineering fees.
(3) The date the project is awarded to the Contractor. Tentative depending on right-of-way acquisition.



